SALISBURY PUBLIC WORKS
125 Morth Division Street TY
Room 202 Govemment Office Building c' OF SALI SBURY

Salisbury, Maryland 21801

To: The Mayor’s Office and City Counci! Through Mr. John Jacobs
From: Frank Ennis
CC: Chip Messick, Fred Senatinger, Project File

Date: February 15, 2005
Re: Traffic Control Plan For Merritt Mill Condos (Eastfield)

Please reference the subject Traffic Control Plan {Attachments A & B), to facilitate
instaliation of water and sewer main extensions in Tilghman and Merritt Mill Roads to
accommodate Merritt Mill Condos (also known as Eastfield). Also, please find attached a
projected schedule (attachment C) from Hopkins Construction to justify the time requested.

The referenced Traffic Conirol Plan has been broken down into 2 phases as to
minimize impact to vehicular traffic. Phase 1 is the work on Tilghman Road and Phase Il is
the work on Merritt Mill Road. As per my comments, the contractor must make provisions to
maintain local traffic fo the businesses within the construction zone at all times.

The referenced Traffic Control Plan has been submitted to and approved by Lee
Outten with Wicomico County Roads Division as the roads in question are focated within
Wicomico County.

Upon review and evaluation, City Public Works recommends approval of the
referenced Traffic Control Plan. As per Resolution 1023 (attachment D), which was passed
by City Council on October 27, 2003, all Traffic Controt Plans exceeding 30 days must be
approved by the Salisbury City Councit.

Respectiully submitted,
p—
o E"’M________,____-—-—

Frank Ennis, Manager
Construction / Technical Support



A Team of Teams
Making a Difference!

JOHN F. JACOBS Ill, P.E.
DIRECTOR

NEWELL W, MESSICK ill, P.E.
DEPUTY DIRECTOR

Government Office Building
125 Morth Division Streat
Salisbury, MD 21801-4240
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Fax: (410} 548-3107

RECEIVED FEB 1 ¢ 2005

February 16, 2005
Memorandum for City Administrator
Subject: Proposed Temporary Road Closure

Purpose. To provide informaticn o the City Council on a preposed
temporary road closure in accordance with City Council Resolution 1023
dated October 27, 2003.

Bottom Line Upfront Recommendation: | reccmmend City Council
approval of the attached resolution.

Discussion.

» The developers of the Mermitt Mili Condominiums and
Townhouses are installing storm water, water, and sewer mains
in the rights of way in Tilghman and Merritt Mill Roads to service
their deveiopment.

» Only a small section of Tilghman Road that is within Salisbury’s
corporate limit is proposed to be closed. According to the
developer’s schedule, that closure is anticipated to be 27 days in
duration.

+ The remainder of the road closure is outside the corporate limits
on Mermritt Mill Road for an additional 47 days.

» However, because the entire project’s road closure is 74 days in
duration, | recommend Council review and approval because of
the co!lateral impact on the City’s transportation network.

» The deve!opers intend to start consiruction as soon as possnble
following approval by the City Council.

Unless you or the Mayor, have further questions, please forward this
memorandum to the City Council. For any additional questions you
may have, | can be reached at (410) 548-3170 or by e-mail at
jjacobs@ci.salisbury.md.us.

www.ci.salisbury.md us/publicworks/

Sincerely,
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Title:l Street Closure Rules to Suppiement the City of Salisbury Municipal Code

1. Purpose. To provide rules on street and highway temporary closures as specified in
Section 10.04.010, paragraph A-8 of the Municipal Code of the City of Salisbury.

2, Overview. There are various types of temporary road and highway closures
typically conducted within the City. They include but are not necessarily limited to:

a. Emergency Response. Police, Fire, and natural or technological disaster
‘events will cause street closures lasting from hours to many days.

h. Community Events. The City closes streets for community and athletic events
on a regular basis. The closure period ranges from an hour for an athietic event
to several days, such as the Salisbury Festival,

¢. Contractor Installing, Repairing, or Maintaining Infrastructure. There are
numerous contractors and utility companies that perform work within the street
right-of-way that cause road closures that last one to more than sixty days.

d. City Public Work’s Maintenance and Repair Work. Five Public Works
organizations routinely close streets to perform maintenance, repair, or
. installation of infrastructure. These are the Utilities Branch, Street Branch, Parks
Branch, Traffic Branch, and the Engineering Division. '

2. City Council Delegated Authorities.

a. The Director of Public Works, Chief of Police,'and Fire Chief are authorized to
close streets up to 10 calendar days when required for public safety and
convenience,

b. Office of the Mayor is authorized to temporarily close streets up to 30 calendar
days for public safety and convenience.

¢. City Council, through a resolution, will authorize street closures in excess of 31
calendar days or more when required for public safety and convenience,

3. Communications. When it is anticipated that a strest closure will oceur for more
than twenty-four hours, the Office of the Mayor will inform the City Coundil of the
street closure’s location, anticipated duration, and reason for the street closure as
$oon as practicable.

4. Approval Reference. City Council approved these rules under Resolution 1023 at
the City Council mesting on October 27, 2003. -
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RESOLUTION NO. 1209

A RESOLUTION OF THE COUNCIL OF THE CITY OF
SALISBURY, MARYLAND AUTHORIZING A TEMPORARY
ROAD CLOSURE OF TILGHMAN ROAD FOR PUBLIC
SAFETY AND CONVENIENCE.

WHEREAS, the City Council adopted rules for temporary road closure for the City’s streets and
highways to ensure public safety and convenience with Resolution 1023; and

WHEREAS, the owners of the Merritt Mill Condominiums and Townhouses are installing storm
water, water, and sewer mains in the public right of way of Tiighman and Merritt Mill Roads,
which will require a temporary road closure of approximately eighty days; and

WHEREAS, Tilghman Road, a city street, will require a temporary road closure of approximately
thirty days; and

WHEREAS, Merritt Mill, a county road connected to Tilghman Road, will require a temporary
road closure of an additional approximately fifty days, which will impact the traffic flow on the
City-owned portion of Tilghman Road; and

WHEREAS, the City Council rules established in accordance with Resolution 1023 require a
City Council resolution authorizing temporary road closures in excess of 31 days.

NOW, THEREFORE, BE IT RESOLVED that the Salisbury City Council approves the temporary
road closure of Tilghman Road for a pericd not to exceed thirty calendar days in accordance
with a traffic control plan submitted by the Merritt Mill Development owners and approved by the
Department of Public Works in accordance with the standards of the Manual of Uniform Traffic
Control Devices (MUTCD).

THE ABOVE RESOLUTION was introduced and duly passed at a meeting of the Council of the

City of Salisbury, Maryland heid on day of , 2005 and is to become effective
immediately upon adoption.

ATTEST:

Brenda J. Colegrove Michael P. Dunn

CITY CLERK PRESIDENT, City Council

Barrie P. Tilghman
MAYOR, City of Salishury




